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ESTIMATE RUN 03/04/2010

ESTIMATE SUMMARY 08:44:51

CONTID: C17190         ESTIMATE NO: 0004 FINL 2005

PCN: 17190-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 257 & GARDEN DR. SIGNALIZAT PERCENT TIME:

PROJECT NO: ES4257A-007                   

SH 257 & GARDEN DR. SIGNALIZAT

NAME OF ROAD: 257A

PROJECT COUNTIES: WELD, REGION 4

CONTRACTOR:

W.L. CONTRACTORS, INC. PAY PERIOD ENDING 03/04/2010 DATE TIME STARTED 08/10/2009

5920 LAMAR STREET DATE LET 06/18/2009 DATE WORK BEGAN

 DATE AWARDED 06/25/2009 DATE TIME STOPPED 12/01/2009

 DATE CONTRACT EXECUTED 07/15/2009 DATE ACCEPTED 12/01/2009

ARVADA CO 80003     303-422-7985 DATE NOTICE TO PROCEED 08/10/2009

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 196,895.98 PARTICIPATING $ $ 2,576.22

AWARD PROJECT AMT: 196,418.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 2,946.27

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

100.00

WORK DAYS

WORK DAYS

100.00%

0.00

2,576.22

2,576.22

5,522.49

$

$

$

$

196,895.98

0.00

196,895.98

0.00

196,895.98

0.00

0.00

196,895.98

0.00

AMOUNT DUE 196,895.98 5,522.49

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 5,522.49

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

43.0 TIME ALLOW: 43

ORIG TIME ALLOW: 40
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PCN: 17190-BID    ESTIMATE RUN 03/04/2010

PROJECT: ES4257A-007                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:44:51

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF ASPHALT MAT 45.000

0.000

202-00220  
 

45.000

SY  

46.00000 2,070.0045.000

0.00

0010 *REMOVAL OF PAVEMENT MARKING 324.000

0.000

202-00250  
 

324.000

SF  

4.80000 1,555.20324.000

0.00

0015 REMOVAL OF GROUND SIGN 2.000

0.000

202-00810  
 

2.000

EACH

19.00000 38.002.000

0.00

0020 *POTHOLING 19.500

0.000

203-01597  
 

19.500

HOUR

120.00000 2,340.0019.500

0.00

0025 CONCRETE WASHOUT STRUCTURE 1.000

0.000

208-00045  
 

1.000

EACH

135.00000 135.001.000

0.00

0030 DRILLED CAISSON (36 INCH) 33.000

0.000

503-00036  
 

33.000

LF  

155.00000 5,115.0033.000

0.00

0035 DRILLED CAISSON (42 INCH) 35.000

0.000

503-00042  
 

35.000

LF  

160.00000 5,600.0035.000

0.00

0040 *CONCRETE SIDEWALK 27.000

0.000

608-00000  
 

27.000

SY  

64.00000 1,728.0027.000

0.00

0045 *CONCRETE CURB RAMP 29.000

0.000

608-00010  
 

29.000

SY  

77.00000 2,233.0029.000

0.00

0050 *CURB AND GUTTER TYPE 2 (SECTION I-B) 63.000

0.000

609-21010  
 

63.000

LF  

17.00000 1,071.0063.000

0.00

0055 *2 INCH ELECTRICAL CONDUIT (JACKED) 421.000

0.000

613-00201  
 

421.000

LF  

13.00000 5,473.00421.000

0.00
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PCN: 17190-BID    ESTIMATE RUN 03/04/2010

PROJECT: ES4257A-007                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:44:51

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *3 INCH ELECTRICAL CONDUIT (JACKED) 576.000

0.000

613-00301  
 

576.000

LF  

14.00000 8,064.00576.000

0.00

0065 2 INCH ELECTRICAL CONDUIT (PLASTIC) 135.000

0.000

613-01200  
 

135.000

LF  

6.00000 810.00135.000

0.00

0070 3 INCH ELECTRICAL CONDUIT (PLASTIC) 189.000

0.000

613-01300  
 

189.000

LF  

8.00000 1,512.00189.000

0.00

0075 WIRING 1.000

0.000

613-10000  
 

1.000

L S 

3,900.00000 3,900.001.000

0.00

0080 LUMINAIRE HIGH PRESSURE SODIUM (250 WATT) 4.000

0.000

613-70250  
 

4.000

EACH

360.00000 1,440.004.000

0.00

0085 SIGN PANEL (CLASS I) 90.000

0.000

614-00011  
 

90.000

SF  

22.00000 1,980.0090.000

0.00

0090 PEDESTRIAN SIGNAL FACE (16) (COUNTDOWN) 8.000

0.000

614-70150  
 

8.000

EACH

475.00000 3,800.008.000

0.00

0095 TRAFFIC SIGNAL FACE (12-12-12) 9.000

0.000

614-70336  
 

9.000

EACH

585.00000 5,265.009.000

0.00

0100 TRAFFIC SIGNAL FACE (12-12-12-12-12) 8.000

0.000

614-70560  
 

8.000

EACH

950.00000 7,600.008.000

0.00

0105 PEDESTRIAN PUSH BUTTON 8.000

0.000

614-72860  
 

8.000

EACH

143.00000 1,144.008.000

0.00

0110 INTERSECTION DETECTION SYSTEM (CAMERA) 4.000

0.000

614-72886  
 

4.000

EACH

5,750.00000 23,000.004.000

0.00
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PCN: 17190-BID    ESTIMATE RUN

PROJECT: ES4257A-007                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0110 MATERIAL ALLOWANCE VIDEO CAMERA 0.000

0.000EACH

4,495.00000 0.000.000

0.00

0115 TRAFFIC SIGNAL-LIGHT POLE STEEL (1-35 FOOT MAST ARM) 1.000

0.000

614-81135  
 

1.000

EACH

10,110.00000 10,110.001.000

0.00

0120 TRAFFIC SIGNAL-LIGHT POLE STEEL (1-40 FOOT MAST ARM) 1.000

0.000

614-81140  
 

1.000

EACH

11,090.00000 11,090.001.000

0.00

0125 TRAFFIC SIGNAL-LIGHT POLE STEEL (1-50 FOOT MAST ARM) 1.000

0.000

614-81150  
 

1.000

EACH

11,170.00000 11,170.001.000

0.00

0130 TRAFFIC SIGNAL-LIGHT POLE STEEL (1-55 FOOT MAST ARM) 1.000

0.000

614-81155  
 

1.000

EACH

11,280.00000 11,280.001.000

0.00

0135 TELEMETRY (FIELD) 1.000

0.000

614-86105  
 

1.000

EACH

2,500.00000 2,500.001.000

0.00

0140 CONTROLLER (TYPE 170E-HC11) 1.000

0.000

614-86246  
 

1.000

EACH

15,200.00000 15,200.001.000

0.00

0145 UNINTERRUPTED POWER SUPPLY 1.000

0.000

614-86800  
 

1.000

EACH

6,000.00000 6,000.001.000

0.00

0150 *CONSTRUCTION SURVEYING 1.000

0.000

625-00000  
 

1.000

L S 

2,480.00000 2,480.001.000

0.00

0155 *MOBILIZATION 1.000

0.000

626-00000  
 

1.000

L S 

10,360.00000 10,360.001.000

0.00

0160 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 
LINE) 

690.000

0.000

627-30410  
 

690.000

SF  

8.00000 5,520.00690.000

0.00
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PCN: 17190-BID    ESTIMATE RUN 03/04/2010

PROJECT: ES4257A-007                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:44:51

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0165 *FLAGGING 15.000

0.000

630-00000  
 

15.000

HOUR

25.00000 375.0015.000

0.00

0170 *TRAFFIC CONTROL INSPECTION 24.000

0.000

630-00007  
 

24.000

DAY 

59.00000 1,416.0024.000

0.00

0175 *TRAFFIC CONTROL MANAGEMENT 38.000

0.000

630-00012  
 

38.000

DAY 

412.00000 15,656.0038.000

0.00

0180 *UNIFORMED TRAFFIC CONTROL COORDINATION DELETED FM 105 0.000

0.000

630-00015  
 

0.000

HOUR

71.00000 0.000.000

0.00

0185 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 7.000

0.000

630-80341  
 

7.000

EACH

77.00000 539.007.000

0.00

0190 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 23.000

0.000

630-80342  
 

23.000

EACH

89.00000 2,047.0023.000

0.00

0195 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 103.000

0.000

630-80344  
 

103.000

SF  

15.00000 1,545.00103.000

0.00

0196 DRUM CHANNELIZING DEVICE CMO 3 4.000

0.000

630-80360  
 

4.000

EACH

46.64000 186.564.000

0.00

0197 TRAFFIC CONE CMO #3 60.000

0.000

630-80380  
 

60.000

EACH

11.20000 672.0060.000

0.00

0200 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0205 F/A PARTNERING 0.000

0.000

700-70011  
 

0.000

F A 

1.00000 0.000.000

0.00
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PCN: 17190-BID    ESTIMATE RUN 03/04/2010

PROJECT: ES4257A-007                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:44:51

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0210 F/A FUEL COST ADJUSTMENT 0.000

0.000

700-70016  
 

0.000

F A 

1.00000 0.000.000

0.00

0215 F/A OJT COLORADO TRAINING PROGRAM 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00

0220 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0225 F/A FURNISH & INSTALL ELECTRICAL SERVICE 0.000

0.000

700-70082  
 

0.000

F A 

1.00000 0.000.000

0.00

0230 F/A LANDSCAPING 0.000

483.040

700-70310  
 

483.040

F A 

1.00000 483.04483.040

483.04

0235 *F/A EROSION CONTROL 0.000

2,093.180

700-70380  
 

2,093.180

F A 

1.00000 2,093.182,093.180

2,093.18

CAT 196,595.982,576.22196,595.98CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0245 SANITARY FACILITY 1.000

0.000

620-00020  
 

1.000

EACH

300.00000 300.001.000

0.00

CAT 300.000.00300.00CURRENT AMT0400 $ $ $

$ 196,895.982,576.22$196,895.98$CURRENT AMTPROJECT TOTAL


